STATE OF DELAWARE

DEPARTMENT OF TRANSPORTATION

800 BAY ROAD
F.O. Box 778
DoVER, DELAWARE 19903

April 3, 2006
Dear Wooddale Residents:

This letter serves as the third update on the status of the Wooddale Covered Bridge project. Since
the last update, there has been a lot of progress toward the completion of this very exciting project.

First, on March 8, we held a field review meeting with all of the cultural and environmental
resource agencies. Although much coordination still remains, there was positive feedback from all
parties regarding the proposed design. We came away from the meeting feeling optimistic about
meeting our design schedule.

The structural design of the retaining wall and covered bridge has begun. Although still in the
early stages of the necessary “number-crunching”, we still remain on schedule to mest our current
schedule. There will be another opportunity to provide input to the department regarding the final
aesthetic treatments. We will hold one more public workshop sometime in the next couple of months.
Notices will be mailed out well in advance.

As you may already be aware, the reconstruction of the Wilmington & Western Railroad in the
Wooddale area has begun and will continue throughout the summer and into the fall. At some time
during the mid-to-late summer, there will be some necessary road work to construct the railroad
crossing on Foxhill Lane. There will be more details of this work provided at the upcoming public
workshop.

Although a lot of work still remains, we are pushing ahead and remain on schedule to complete
the plan package by November. In the meantime, if you have any questions or comments, please give
us a call or send us an email at the contact information provided on the website
(http://www.deldot.gov/static/projects/wooddale_bridge/index.shtml).

Sincerely,
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Jiten Soneji, P.E.
Bridge Design Enffineer
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ce: Robert Taylor, Chief Engineer
Dennis O'Shea, Assistant Director, Design Support
Douglass Robb, Supervising Engineer, Bridge Design
Jason Hastings, Project Engineer, Bridge Design
Darrel Cole, Director, Public Relations
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